COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 08/ 14/ 2020

ESTI MATE SUMVARY 07: 15: 06
CONTI D C21892 ESTI MATE NO 0008 PROG SPEC YR: 2005
PCN: 21892- BI D COFRS REPORTI NG CATEGORY: 1 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 140.0 DAYS TI ME ALLOW 140 WORK DAYS
FALL RIVER ROAD BRI DGE PERCENT TIME:  100. 00 ORI G TI ME ALLON 135 WORK DAYS
PRQJECT NO. NHPPO70A- 028
FALL RIVER ROAD BRI DGE
NAME OF ROAD:
PRQJECT COUNTI ES: CLEAR CREEK
CONTRACTOR:
SEMA CONSTRUCTI ON, | NC. PAY PERI OD ENDI NG 08/ 14/ 2020 DATE TI ME STARTED 05/06/2019
7353 S. EAGLE STREET DATE LET 02/ 21/ 2019 DATE WORK BEGAN 05/ 06/ 2019
DATE AWARDED 02/ 28/ 2019 DATE TI ME SToPPED 07/31/2020
DATE CONTRACT EXECUTED 03/26/2019 DATE ACCEPTED 07/ 31/ 2020
CENTENNI AL CO 80112-42; (303)627- 2600 DATE NOTI CE TO PROCEED 05/ 06/ 2019
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQIECT AMI: $ 2,486, 056. 29 PARTI Cl PATI NG $ 2,453, 328. 23 $ 112, 071. 26
AWARD PRQIECT AMT: $  2,544,166.60 NON- PARTI Cl PATI NG 0. 00 0.00
PERCENT COMPLETE: 98. 68% TOTAL EARNI NGS 2,453, 328. 23 112,071. 26
FUNDS AVAI LABLE: $ 32,728.06 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 2,453, 328. 23 112, 071. 26
TOTAL CLAI MS: $ 0.00 RETAI NAGE -38,162. 50 0.00
SECURI TI ES ENCUVBERED 0.00 0. 00
NET EARNI NGS 2,415, 165. 73 112, 071. 26
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0. 00 0.00
ANMOUNT DUE 2,415, 165. 73 112, 071. 26
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 112, 071. 26

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D

NO. NO.

ROADWAY

CAT NO0200

0005 201-00000

0010

202- 00010

0011

202- 00035

0015

202- 00090

0020

202- 00220

0022

202- 00226

0025

202- 00240

0030

202- 00250

0035

202- 00700

0040

202- 00705

0045 202-00810

C21892

21892-BI D
NHPPO70A- 028

| TEM
DESCRI PTI ON

Clearing and Grubbing

of Tree

Renoval

Rem Pi pe

*Rermoval of Delineator

*Renpoval of Asphalt Mat

Rem of Asph Mat (Special)

*Renoval of Asphalt Mt (Pl aning)

*Rermoval of Pavenent

Mar ki ng

*Renoval of Light Standard

Renoval

of Light Standard Foundation

*Renmoval of Ground Sign

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0008

CURRENT
QUANTI TY/
UNI TS
UNI T PRI CE
1. 000
LS
72, 500. 00000
5. 000
EACH
510. 00000
80. 000
LF
70. 00000
11. 000
EACH
12. 00000
3, 246. 000
5%
8. 50000
34. 000
sy
50. 00000
1, 000. 000
5%
4. 40000
52. 000
SF
5. 50000
1. 000
EACH
1, 100. 00000
0. 000
EACH
1, 100. 00000
2. 000
EACH

160. 00000

PREV QTY/
QTY TH'S PERI OD
QTY TO DATE

1. 000
0. 000
1. 000

5. 000
0. 000
5. 000

80. 000
0. 000
80. 000

11. 000
0. 000
11. 000

3, 246. 000
0. 000
3, 246. 000

34.000
0. 000
34. 000

1, 000. 000
0. 000
1, 000. 000

52. 000
0. 000
52. 000

1. 000
0. 000
1. 000

0. 000
0. 000
0. 000

2.000
0. 000
2.000

Page 2

ESTI MATE RUN 08/ 14/ 2020

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

07:15: 06

AMOUNT

72,500

2,550

5, 600

132.

27, 591.

1,700

4,400

286.

1,100

320.

00

00

00

00

00

00

00

00

00

.00

00



CONTI D: C21892 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PCN: 21892-BI D ESTI MATE RUN 08/ 14/ 2020
PRQIECT: NHPPO70A- 028 ESTI MATE NO 0008 07: 15: 06
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0050 202-01130 *Renpval of Guardrail Type 3 270. 000 270. 000
LF 0. 000 0. 00
9. 50000 270. 000 2,565. 00
0055 202-01170 Renoval of Guardrail Type 7 19. 000 19. 000
LF 0. 000 0. 00
28. 00000 19. 000 532.00
0060 202-04002 Clean Cul vert 0. 000 0. 000
EACH 0. 000 0. 00
1, 400. 00000 0. 000 0. 00
0065 203- 00000 Uncl assified Excavation 696. 000 696. 000
cY 0. 000 0. 00
37.00000 696. 000 25,752. 00
0070 203-00050 Unsui tabl e Materi al 0. 000 0. 000
cY 0. 000 0. 00
18. 00000 0. 000 0. 00
0075 203-01100 Proof Rolling 3.000 3. 000
HOUR 0. 000 0. 00
100. 00000 3. 000 300. 00
0080 203-01500 Bl adi ng 0. 000 0. 000
HOUR 0. 000 0. 00
180. 00000 0. 000 0. 00
0085 203-01594 Conbi nati on Loader 60. 000 25. 000
HOUR 0. 000 0. 00
110. 00000 25. 000 2, 750. 00
0090 203-01597 Pot hol i ng 0. 000 0. 000
HOUR 0. 000 0. 00
200. 00000 0. 000 0. 00
0095 203-02330 Laborer 0. 000 0. 000
HOUR 0. 000 0. 00
42.00000 0. 000 0. 00
0100 206-00000 Structure Excavation 57. 000 57. 000
cY 0. 000 0. 00

14. 00000 57. 000 798. 00



CONTI D: C21892 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PCN: 21892-BI D ESTI MATE RUN 08/ 14/ 2020
PRQIECT: NHPPO70A- 028 ESTI MATE NO 0008 07: 15: 06
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0105 206-00200  *Structure Backfill (Cass 2) 47.000 0. 000
cy 47.000 4,042.00
86. 00000 47.000 4,042.00
0110 206-00520 Filter Material (Cl ass B) 35. 000 35. 000
cY 0. 000 0. 00
88. 00000 35. 000 3, 080. 00
0115 207-00205  Topsoil 53. 000 0. 000
cY 53. 000 2,438.00
46. 00000 53. 000 2,438.00
0120 208-00002 *Erosion Log Type 1 (12 Inch) 2,816. 000 2,416. 000
LF 400. 000 1, 720. 00
4.30000 2,816. 000 12,108. 80
0125 208-00035 *Aggr egat e Bag 359. 000 359. 000
LF 0. 000 0. 00
5. 50000 359. 000 1,974.50
0130 208-00045 Concrete Washout Structure 2.000 2.000
EACH 0. 000 0. 00
570. 00000 2.000 1, 140. 00
0135 208-00052 *StormDrain Inlet Protection (Type I1I) 0. 000 0. 000
LF 0. 000 0. 00
21. 00000 0. 000 0. 00
0140 208-00103 Renoval and Di sposal of Sedinment (Labor) 30. 000 8. 000
HOUR 0. 000 0. 00
37.00000 8. 000 296. 00
0145 208-00105 Renoval and Disposal of Sedinent (Equipnent) 30. 000 0. 000
HOUR 0. 000 0. 00
110. 00000 0. 000 0. 00
0150 208-00106 *Sweepi ng (Sedi ment Renoval ) 15. 000 2.500
HOUR 0. 000 0. 00
170. 00000 2.500 425.00
0155 208-00207  Erosion Control Mnagenent 56. 000 29. 000
DAY 27.000 1,296.00

48. 00000 56. 000 2,688.00



CONTI D: C21892 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PCN: 21892-BI D ESTI MATE RUN 08/ 14/ 2020
PRQIECT: NHPPO70A- 028 ESTI MATE NO 0008 07: 15: 06
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0160 209-00600 Dust Palliative (Magnesi um Chloride) 0. 000 0. 000
GAL 0. 000 0. 00
0. 80000 0. 000 0. 00
0161 210-04027 Modi fy Str (Spec) 1. 000 1. 000
EACH 0. 000 0. 00
5,170. 89000 1. 000 5,170. 89
0165 212-00006  *Seeding (Native) 0. 200 0. 000
ACRE 0. 200 802. 40
4,012. 00000 0. 200 802. 40
0170 212-00032 *Soi | Conditioning 0. 200 0. 000
ACRE 0. 200 622. 32
3,111. 60000 0.200 622.32
0175 213-00004 *Mil ching (Weed Free Straw) 0. 100 0. 000
ACRE 0.100 327.68
3, 276. 80000 0. 100 327.68
0180 213-00061 *Mul ch Tackifier 25. 000 0. 000
LB 25. 000 850. 00
34.00000 25. 000 850. 00
0185 214-00222 *Deci duous Tree (2 Inch Caliper) (Furnish Only) 3. 000 3. 000
EACH 0. 000 0. 00
420. 00000 3. 000 1, 260. 00
0190 214-00507 *Evergreen Tree (6 Foot) (Ball and Burlap) (Furnish 8. 000 8. 000
onl
y) EACH 0. 000 0. 00
350. 00000 8. 000 2,800.00
0191 216-00201 Soi| Reten Blanket (S-C)(BioD C 1) 1) 383. 000 0. 000
Sy 383. 000 1,915. 00
5. 00000 383. 000 1, 915. 00
0195 217-00020 *Her bi ci de Treat nent 0. 000 0. 000
HOUR 0. 000 0. 00
230. 00000 0. 000 0. 00
0200 240-00000 *WIdlife Biologist 10. 000 10. 000
HOUR 0. 000 0. 00

100. 00000 10. 000 1, 000. 00



CONTI D

CAT NO0200

0205

0210

0215

0220

0225

0230

0235

0240

0245

0250

0251

240- 00010

250- 00010

250- 00050

250- 00110

304- 06007

403- 00720

403- 34721

506- 00206

506- 00224

601- 03000

900- 00006

C21892
21892-BID
NHPPO70A- 028

| TEM
DESCRI PTI ON

ROADWAY

of Nests

*Renoval

*Envi ronment al

*Moni toring Technici an

*Heal th and Safety O ficer

Aggregat e Base Course (Cl ass 6)

* Hot

M x Asphal t

* Hot

M x Asphal t

Ri prap (6 Inch)

Riprap (24 Inch)

*Concrete Class D

Added Item (Dol lar)/ Price Reduction of Concrete C ass
D

Heal th and Safety Managenent

(Pat ching) (Asphalt)

(Grading SX) (75) (PG 58-28)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO. 0008

0. 000
HOUR
79. 00000

1. 000

2, 400. 00000

0. 000
HOUR
90. 00000

0. 000
HOUR
110. 00000

493. 000
CY
39. 00000

60. 440
TON
160. 00000

1,189. 460
TON
97. 00000

46. 000

65. 00000

324.000
CcY
79. 00000

289. 000

520. 00000

-42,172.000
DOL
1. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

1. 000
0. 000
1.000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

493. 000
0. 000

493. 000

0. 000
60. 440
60. 440

. 380
. 080
1, 189. 460

46. 000
0. 000
46. 000

324. 000
0. 000
324.000

. 000
0. 000
. 000

-42,172.000
0. 000

-42,172.000
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ESTI MATE RUN 08/ 14/ 2020

9,670

50, 156

.00

.00

.00

.00

.00

40

76

.00

.00

.00

.00

07:15: 06

AMOUNT

2,400

19, 227

9, 670

115, 377

2,990

25,596

150, 280

-42,172

.00

00

.00

.00

00

40

62

00

00

00

00



CONTI D: C21892 COLORADO DEPARTMENT OF TRANSPORTATI ON
PCN: 21892-BI D
PRQIECT NHPPO70A- 028 ESTI MATE NO. 0008
CURRENT
REF | TEM I TEM QUANTI TY/
NO. NO. DESCRI PTI ON UNITS
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WITPRCE
CAT NO0200 ROADWAY
0255 601-40300 *Structural Concrete Coating 389. 000
SY
13. 00000
0260 602- 00020 *Rei nforcing Steel (Epoxy Coated) 33, 904. 000
LB
1. 00000
0265 606-00301 *Quardrail Type 3 (6-3 Post Spacing) 824.000
LF
45. 00000
0270 606-01370 *Transition Type 3G 5. 000
EACH
3, 800. 00000
0275 606-01380 *Transition Type 3H 1. 000
EACH
2, 000. 00000
0280 606- 02003 *End Anchorage (Nonfl ared) 4. 000
EACH
4, 600. 00000
0285 606-11030 *Bridge Rail Type 10M 419. 000
LF
160. 00000
0290 607-11525 Fence (Pl astic) 0. 000
LF
2.10000
0295 607-60620 *Road Closure Gate 1. 000
EACH
10, 700. 00000
0300 612-00001  *Delineator (Type I) 2.000
EACH
30. 00000
0305 612-00003 *Del i neator (Type I11) 3. 000
EACH

33. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

272.000
117. 000
389. 000

33, 904. 000
0. 000
33, 904. 000

824. 000
0. 000
824. 000

5. 000
0. 000
5. 000

1. 000
0. 000
1. 000

4. 000
0. 000
4.000

419. 000
0. 000
419. 000

0. 000
0. 000
0. 000

1. 000
0. 000
1. 000

2.000
0. 000
2.000

3. 000
0. 000
3. 000
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ESTI MATE RUN 08/ 14/ 2020

1,521.

00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

07:15: 06

AMOUNT

5, 057

33, 904

37,080

19, 000

2,000

18, 400

67, 040

10, 700

60

99

00

00

00

00

00

00

00

.00

00

00

00



CONTI D: C21892 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8

PCN: 21892-BI D ESTI MATE RUN 08/ 14/ 2020
PRQIECT: NHPPO70A- 028 ESTI MATE NO 0008 07: 15: 06
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0310 613-01200 *2 Inch Electrical Conduit (Plastic) 368. 000 368. 000
LF 0. 000 0.00
16. 00000 368. 000 5, 888. 00
0315 613-07025 *Pul | Box (24"x24"x14") 2.000 2.000
EACH 0. 000 0. 00
1, 600. 00000 2.000 3,200. 00
0320 613-10000 *Wring 1. 000 1.000
LS 0. 000 0.00
10, 700. 00000 1. 000 10, 700. 00
0325 613-20200 *Lumi naire (Install Only) 5. 000 5. 000
EACH 0. 000 0. 00
530. 00000 5. 000 2, 650. 00
0330 613-32400  *Light Standard Steel (40 Foot) 5. 000 5. 000
EACH 0. 000 0.00
5, 300. 00000 5. 000 26, 500. 00
0335 613-40010 Li ght Standard Foundati on 5. 000 5. 000
EACH 0. 000 0. 00
1, 600. 00000 5. 000 8, 000. 00
0340 614-00011 *Sign Panel (Class I) 77.000 77.000
SF 0. 000 0.00
26. 00000 77.000 2,002. 00
0345 614-00012 *Sign Panel (Class Il) 94. 000 94. 000
SF 0. 000 0. 00
34. 00000 94. 000 3,196. 00
0350 614-01585 *Steel Sign Support (2-1/2 Inch Round Sch 80) (Post) 200. 000 153. 000
LF 0. 000 0.00
30. 00000 153. 000 4,590. 00
0355 614-01588 *Steel Sign Support (2-1/2 Inch Round Sch 10. 000 10. 000
80) (Sl i pbase)
EACH 0. 000 0. 00
420. 00000 10. 000 4,200. 00
0360 621-00450  *Detour Paverent 277.000 277.000
5% 0. 000 0.00

100. 00000 277.000 27,700. 00



CONTI D

ROADWAY

CAT NO0200

0365 625-00000

0370

626- 00000

0375

626-01103

0380

627-00008

0385

627- 30405

0390

627-30410

0395

630- 00000

0400

630- 00007

0405

630- 00012

0410

630- 80336

0415 630-80341

C21892

21892-BID
NHPPO70A- 028

| TEM
DESCRI PTI ON

Construction Surveying

*Mobi | i zati on

*Public Information Services (Tier II1)

*Modi fi ed Epoxy Pavenent Marking

*Pref ormed Thernopl astic Pavenent Marking
(Wor d- Synbol )

*Pref ormed Thernopl astic Paverent Marking (Xwal k- St op

Li ne)

*Fl aggi ng

*Traffic Control

I nspection

*Traffic Control

Managenent

*Barricade (Type 3 MB) (Tenporary)

*Construction Traffic Sign (Panel Size A)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO. 0008

1. 000

37, 200. 00000

LS

1. 000

254, 416. 66000

SF

SF

HOUR

DAY

1. 000

8, 000. 00000

20. 000

160. 00000

76. 000

17. 00000

162. 000

13. 00000

258. 500

32. 00000

89. 000

420. 00000

140. 000

980. 00000

8. 000

580. 00000

53. 000

53. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

1. 000
0. 000
1. 000

0. 900
0. 100
1. 000

1. 000
0. 000
1. 000

20. 000
0. 000
20. 000

76. 000
0. 000
76. 000

162. 000
0. 000
162. 000

258. 500
0. 000
258. 500

89. 000
0. 000
89. 000

140. 000
0. 000
140. 000

7.200
0. 800
8. 000

47.700
5. 300
53. 000
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25, 441.

464.

280.

.00

67

.00

.00

.00

.00

.00

.00

.00

07:15: 06

AMOUNT

37, 200

254, 416

8, 000

3,200

1,292

2,106

8,272

37, 380

137, 200

4,640

2,809

00

66

00

00

00

00

00

00

00

00

00



CONTI D

CAT NO0200

0420

0425

0430

0435

0440

0445

0450

0455

0460

0465

0470

630- 80342

630- 80343

630- 80344

630- 80355

630- 80358

630- 80360

630- 80370

630- 85010

630- 86801

632- 00000

700- 70010

C21892

21892-BID
NHPPO70A- 028

| TEM
DESCRI PTI ON

ROADWAY

*Construction Traffic Sign (Panel Size B)

*Construction Traffic Sign (Panel

Size O

*Construction Traffic Sign (Special)

*Portabl e Message Sign Panel

*Advance Warning Fl ashing or Sequencing Arrow Panel (C

Type)

*Drum Channel i zi ng Device

Concrete Barrier (Tenporary)

*| mpact Attenuator (Tenporary)

*Traffic Signal

(Tenporary)

Ni ght Work Lighting

F/ A M nor

Contract Revisions

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO. 0008

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
27.000
EACH
63. 00000
9. 000
EACH
74. 00000
53. 000
SF
24. 00000
4. 000
EACH
3, 700. 00000
0. 000
EACH
1, 800. 00000
104. 000
EACH
32. 00000
1, 083. 000
LF
20. 00000
2.000
EACH
4, 700. 00000
1. 000
LS
19, 000. 00000
1. 000
LS
29, 900. 00000
0. 000
FA

1. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

24.300
2.700
27.000

8.100
0. 900
9. 000

47.700
5. 300
53. 000

3. 600
0. 400
4.000

0. 000
0. 000
0. 000

93. 600
10. 400
104. 000

974. 700
108. 300
1, 083. 000

1. 800
0. 200
2.000

0.900
0. 100
1. 000

1. 000
0. 000
1.000

0. 000
0. 000
0. 000
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ESTI MATE RUN 08/ 14/ 2020

170.

66

127.

1, 480

332.

2,166

940.

1,900

00

.00

80

00

00

.00

.00

07:15: 06

AMOUNT

1, 701.

666.

1,272

14, 800

3,328

21, 660

9, 400

19, 000

29, 900

00

00

00

00

.00

00

00

00

00

00

.00



CONTI D: C21892 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 11
PCN: 21892-BI D ESTI MATE RUN 08/ 14/ 2020
PRQIECT NHPPO70A- 028 ESTI MATE NO 0008 07:15: 06
CURRENT PREV QTY/ AMOUNT
REE | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QTY TO DATE PERI OD ANVOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRCE
CAT NO0200 ROADWAY
0475 700-70011 F/ A Partnering 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0480 700-70016 F/ A Fuel Cost Adj ustnment 1, 143. 180 1, 143.180
F A -658. 850 -658. 85
1. 00000 484. 330 484. 33
0485 700-70019 F/ A Asphalt Cement Cost Adj ustnent 10, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0490 700-70023 F/ A On- The-Job Trai nee 3, 200. 000 166. 500
F A 1, 498. 500 1, 498. 50
1. 00000 1, 665. 000 1, 665. 00
0491 900- 00006 Added Item (Dol lar)/ QIT Penalty 0. 000 0. 000
DOL -4,987.220 -4,987. 22
1. 00000 -4,987.220 -4,987. 22
0495 700-70034 F/ A Dewat eri ng 15, 414. 640 15, 414. 640
FA 0. 000 0. 00
1. 00000 15, 414. 640 15, 414. 64
0500 700-70100 F/ A Relocate Uilities 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0505 700- 70380 F/ A Erosion Control 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0510 700-70589 F/A Environnental Health & Safety Managenent 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
CAT 0200 CURRENT AMI $ 1,406, 651.09 $ 104,583.26 % 1,377,971. 02
CAT NOO300 STRUCTURES
0261 603-01485 48 In RCP (CIP) 80. 000 80. 000
LF 0. 000 0. 00
433. 94000 80. 000 34,715. 20



CONTI D: C21892 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 12

PCN: 21892-BI D ESTI MATE RUN 08/ 14/ 2020
PRQIECT: NHPPO70A- 028 ESTI MATE NO 0008 07: 15: 06
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0300 STRUCTURES

0515 206-00000  Structure Excavation 532. 000 532. 000
cy 0. 000 0. 00
14. 00000 532. 000 7,448. 00
0520 206-00100 Structure Backfill (COass 1) 597. 000 597. 000
cY 0. 000 0. 00
24.00000 597. 000 14, 328. 00
0525 206-00360  Mechani cal Reinforcement of Soil 534. 000 534. 000
cy 0. 000 0. 00
18. 00000 534. 000 9, 612. 00
0530 206-00520 Filter Material (Cl ass B) 46. 000 0. 000
cY 0. 000 0. 00
88. 00000 0. 000 0.00
0535 206-01750  Shoring 1. 000 1. 000
LS 0. 000 0. 00
99, 500. 00000 1. 000 99, 500. 00
0540 403-34721 *Hot M x Asphalt (G ading SX) (75) (PG 58-28) 60. 000 60. 000
TON 0. 000 0. 00
97. 00000 60. 000 5, 820. 00
0545 503-00036  *Drilled Shaft (36 Inch) 493. 000 493. 000
LF 0. 000 0. 00
600. 00000 493. 000 295, 800. 00
0550 514-00201 Pedestrian Railing (Steel)(Special) 130. 000 130. 000
LF 0. 000 0. 00
540. 00000 130. 000 70, 200. 00
0555 515-00120 *\Wat er proof i ng (Menbrane) 355. 000 355. 000
Sy 0. 000 0. 00
24.00000 355. 000 8,520. 00
0560 601-03040 Concrete Class D (Bridge) 314.700 314.700
cY 0. 000 0. 00
670. 00000 314. 700 210, 849. 00
0565 601-40300 *Structural Concrete Coating 678. 000 102. 000
Sy 576. 000 7,488.00

13. 00000 678. 000 8, 814. 00
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ESTI MATE RUN 08/ 14/ 2020

REF | TEM | TEM
DESCRI PTI ON

CAT NO0300 STRUCTURES

0570 602-00020 *Rei nforcing Steel (Epoxy Coated)

0575 606-10700 *Bridge Rail Type 7

0580 606-10705 *Bridge Rail Type 7 (Special)

0585 613-00200 *2 Inch Electrical Conduit

0590 618-01992 *Prestressed Concrete Box (Depth Less Than 32 Inches)

CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

0595 620- 00002 Field Ofice (Cass 2)

0600 620-00012

Field Laboratory (C ass 2)

0605 620- 00020 Sanitary Facility

ESTI MATE NO 0008 07: 15: 06
CURRENT PREV QTY/ AMOUNT
QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
UNI TS QrY TO DATE PERI OD ANDUNT
UNIT PRI CE
44, 001. 000 44, 001. 000
LB 0. 000 0. 00
1. 00000 44, 001. 000 44,001. 00
126. 000 126. 000
LF 0. 000 0. 00
220. 00000 126. 000 27,720.00
85. 000 85. 000
LF 0. 000 0. 00
190. 00000 85. 000 16, 150. 00
214.000 214.000
LF 0. 000 0. 00
16. 00000 214.000 3,424.00
2,381. 000 2,381. 000
SF 0. 000 0. 00
76. 00000 2,381. 000 180, 956. 00
CAT 0300 CURRENT AMI $ 1,041, 905.20$% 7,488.00$% 1, 037,857.20
1. 000 1. 000
EACH 0. 000 0. 00
23, 800. 00000 1. 000 23, 800. 00
1. 000 1. 000
EACH 0. 000 0. 00
12, 600. 00000 1. 000 12, 600. 00
1. 000 1. 000
EACH 0. 000 0. 00
1, 100. 00000 1. 000 1, 100. 00
CAT 0400 CURRENT AMT $ 37,500.00 % 0.00% 37,500. 00

PROJECT TOTAL CURRENT AMI $ 2,486,056.29%

112,071.26 $ 2, 453, 328. 22



